

**SHORES AT LAKE FOREST HOA
RE-PIPE IMPLEMENTATION SCHEDULE**

#	STREET	Style	RE-PIPE	ROUGH	DRYWALL	PAINT
24181	Harbor Ridge	E/F	9-Jan	10-Jan	11-Jan	14-Jan
24183	Harbor Ridge	D	9-Jan	10-Jan	11-Jan	14-Jan
24185	Harbor Ridge	B	9-Jan	10-Jan	11-Jan	14-Jan
24187	Harbor Ridge	C	9-Jan	10-Jan	11-Jan	16-Jan
24189	Harbor Ridge	C	9-Jan	10-Jan	12-Jan	16-Jan
24191	Harbor Ridge	B	9-Jan	10-Jan	12-Jan	16-Jan
24193	Harbor Ridge	E/F	9-Jan	10-Jan	12-Jan	17-Jan
24195	Harbor Ridge	D	9-Jan	10-Jan	12-Jan	17-Jan
22790	Sailwind Way	E/F	11-Jan	12-Jan	14-Jan	17-Jan
22792	Sailwind Way	D	11-Jan	12-Jan	14-Jan	18-Jan
22794	Sailwind Way	B	11-Jan	12-Jan	14-Jan	18-Jan
22796	Sailwind Way	C	11-Jan	12-Jan	14-Jan	18-Jan
22800	Sailwind Way	E/F	16-Jan	17-Jan	18-Jan	21-Jan
22802	Sailwind Way	D	16-Jan	17-Jan	18-Jan	21-Jan
22804	Sailwind Way	B	16-Jan	17-Jan	18-Jan	21-Jan
22806	Sailwind Way	C	16-Jan	17-Jan	18-Jan	23-Jan
22808	Sailwind Way	C	16-Jan	17-Jan	19-Jan	23-Jan
22810	Sailwind Way	B	16-Jan	17-Jan	19-Jan	23-Jan
22812	Sailwind Way	E/F	16-Jan	17-Jan	19-Jan	24-Jan
22814	Sailwind Way	D	16-Jan	17-Jan	19-Jan	24-Jan
24205	Sparkling Spring	A	19-Jan	20-Jan	21-Jan	24-Jan
24209	Sparkling Spring	A	19-Jan	20-Jan	21-Jan	25-Jan
24211	Sparkling Spring	A	19-Jan	20-Jan	21-Jan	25-Jan
24215	Sparkling Spring	A	19-Jan	20-Jan	21-Jan	25-Jan
22820	Sailwind Way	E/F	23-Jan	24-Jan	25-Jan	28-Jan
22822	Sailwind Way	D	23-Jan	24-Jan	25-Jan	28-Jan
22824	Sailwind Way	B	23-Jan	24-Jan	25-Jan	28-Jan
22826	Sailwind Way	C	23-Jan	24-Jan	25-Jan	30-Jan
22828	Sailwind Way	C	23-Jan	24-Jan	26-Jan	30-Jan
22830	Sailwind Way	B	23-Jan	24-Jan	26-Jan	30-Jan
22832	Sailwind Way	E/F	23-Jan	24-Jan	26-Jan	31-Jan
22834	Sailwind Way	D	23-Jan	24-Jan	26-Jan	31-Jan
24202	Sparkling Spring	A	25-Jan	26-Jan	28-Jan	31-Jan
24206	Sparkling Spring	A	25-Jan	26-Jan	28-Jan	1-Feb
24212	Sparkling Spring	A	25-Jan	26-Jan	28-Jan	1-Feb
24216	Sparkling Spring	A	25-Jan	26-Jan	28-Jan	1-Feb
24202	Jasper Lake Ln	E/F	30-Jan	31-Jan	1-Feb	4-Feb
24204	Jasper Lake Ln	D	30-Jan	31-Jan	1-Feb	4-Feb
24206	Jasper Lake Ln	B	30-Jan	31-Jan	1-Feb	4-Feb
24208	Jasper Lake Ln	C	30-Jan	31-Jan	1-Feb	6-Feb
24210	Jasper Lake Ln	C	30-Jan	31-Jan	2-Feb	6-Feb
24212	Jasper Lake Ln	B	30-Jan	31-Jan	2-Feb	6-Feb
24214	Jasper Lake Ln	E/F	30-Jan	31-Jan	2-Feb	7-Feb
24216	Jasper Lake Ln	D	30-Jan	31-Jan	2-Feb	7-Feb
#	STREET	Style	RE-PIPE	ROUGH	DRYWALL	PAINT

#	STREET	Style	RE-PIPE	ROUGH	DRYWALL	PAINT
24241	Swiftriver Ct	A	2-Feb	3-Feb	4-Feb	7-Feb
24245	Swiftriver Ct	A	2-Feb	3-Feb	4-Feb	8-Feb
24251	Swiftriver Ct	A	2-Feb	3-Feb	4-Feb	8-Feb
24255	Swiftriver Ct	A	2-Feb	3-Feb	4-Feb	8-Feb
24231	Lake Garden Dr	E/F	6-Feb	7-Feb	8-Feb	11-Feb
24233	Lake Garden Dr	D	6-Feb	7-Feb	8-Feb	11-Feb
24235	Lake Garden Dr	B	6-Feb	7-Feb	8-Feb	11-Feb
24237	Lake Garden Dr	C	6-Feb	7-Feb	8-Feb	13-Feb
24239	Lake Garden Dr	C	6-Feb	7-Feb	9-Feb	13-Feb
24241	Lake Garden Dr	B	6-Feb	7-Feb	9-Feb	13-Feb
24243	Lake Garden Dr	E/F	6-Feb	7-Feb	9-Feb	14-Feb
24245	Lake Garden Dr	D	6-Feb	7-Feb	9-Feb	14-Feb
24242	Swiftriver Ct	A	8-Feb	9-Feb	11-Feb	14-Feb
24246	Swiftriver Ct	A	8-Feb	9-Feb	11-Feb	15-Feb
24252	Swiftriver Ct	A	8-Feb	9-Feb	11-Feb	15-Feb
24256	Swiftriver Ct	A	8-Feb	9-Feb	11-Feb	15-Feb
22840	Sailwind Way	E/F	13-Feb	14-Feb	15-Feb	18-Feb
22842	Sailwind Way	D	13-Feb	14-Feb	15-Feb	18-Feb
22844	Sailwind Way	B	13-Feb	14-Feb	15-Feb	18-Feb
22846	Sailwind Way	C	13-Feb	14-Feb	15-Feb	20-Feb
22848	Sailwind Way	C	13-Feb	14-Feb	16-Feb	20-Feb
22850	Sailwind Way	B	13-Feb	14-Feb	16-Feb	20-Feb
22852	Sailwind Way	E/F	13-Feb	14-Feb	16-Feb	21-Feb
22854	Sailwind Way	D	13-Feb	14-Feb	16-Feb	21-Feb
22860	Sailwind Way	E/F	16-Feb	17-Feb	18-Feb	21-Feb
22862	Sailwind Way	D	16-Feb	17-Feb	18-Feb	22-Feb
22864	Sailwind Way	B	16-Feb	17-Feb	18-Feb	22-Feb
22866	Sailwind Way	C	16-Feb	17-Feb	18-Feb	22-Feb
22868	Sailwind Way	C	16-Feb	17-Feb	20-Feb	23-Feb
22870	Sailwind Way	B	16-Feb	17-Feb	20-Feb	23-Feb
22872	Sailwind Way	E/F	16-Feb	17-Feb	20-Feb	23-Feb
22874	Sailwind Way	D	16-Feb	17-Feb	20-Feb	24-Feb
22831	Orchid Creek	E/F	20-Feb	21-Feb	22-Feb	24-Feb
22833	Orchid Creek	D	20-Feb	21-Feb	22-Feb	25-Feb
22835	Orchid Creek	B	20-Feb	21-Feb	22-Feb	25-Feb
22837	Orchid Creek	C	20-Feb	21-Feb	22-Feb	25-Feb
22839	Orchid Creek	C	20-Feb	21-Feb	23-Feb	27-Feb
22841	Orchid Creek	B	20-Feb	21-Feb	23-Feb	27-Feb
22843	Orchid Creek	E/F	20-Feb	21-Feb	23-Feb	27-Feb
22845	Orchid Creek	D	20-Feb	21-Feb	23-Feb	28-Feb
22831	Emerald Harbor	A	22-Feb	23-Feb	24-Feb	28-Feb
22841	Emerald Harbor	A	22-Feb	23-Feb	24-Feb	28-Feb
#	STREET	Style	RE-PIPE	ROUGH	DRYWALL	PAINT

A complete project documentation explanation will be mailed to you and the owner. Ross Construction Management will reach out to schedule an in home preconstruction walkthrough. Call the office to schedule ahead of time (714-380-6701).